 (
Monday
2
Steps Taken to Reach Objective:
Objective (s):
List issues / Complications
:
1
3
4
Tues
day
I installed the engine and 
cvt
 into the 
rearend
.
2
Steps Taken to Reach Objective:
Objective (s):
Assemble 
rearend
.
List issues / Complications
:
1
3
4
I assembled the axels and the differential into the 
rearend
.
Wednes
day
2
Steps Taken to Reach Objective:
Objective (s):
Design 
exaughst
.
List issues / Complications
:
1
3
4
I came up with a design for the formula car.
Thurs
day
2
Steps Taken to Reach Objective:
Objective (s):
ABSENT
List issues / Complications
:
1
3
4
Fri
day
2
Steps Taken to Reach Objective:
Objective (s):
Mount 
quick
 disconnects on the formula body.
List issues / Complications
:
1
3
4
I helped 
eric
 install the quick disconnect clips on the body of the formula car.
)
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