 (
Monday
Continued programming
2
Steps Taken to Reach Objective:
Objective (s):
Continue building and programming
List issues / Complications
:
1
3
4
 
Continued building feed system and gates
Tues
day
Need  to
 make a funnel.
2
Steps Taken to Reach Objective:
Objective (s):
Finnish programming and rebuild feed system
List issues / Complications
:
1
3
4
Programming finnished
 
We rebuilt the feed system. 
Wednes
day
Began attaching electronics
2
Steps Taken to Reach Objective:
Objective (s):
 
Build funnel and attach electronics
List issues / Complications
:
1
3
4
 
Working on building funnel
Thurs
day
Continued adding electronics
2
Steps Taken to Reach Objective:
Objective (s):
Finish funnel and continue adding electronics
List issues / Complications
:
1
3
4
Ran into slight programming issues.
 
Funnel finished
Fri
day
Partner absent
2
Steps Taken to Reach Objective:
Objective (s):
List issues / Complications
:
1
3
4
Could not add electronics
 
Made sure marble sorter works 
effectivly
Could not 
program
)
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